
BARTON P-PATCH 

STEERING COMMITTEE 

3/9/2011 

6:30 – 7:45 

 

MEETING MINUTES 

 

 

Agenda attached. 

 

1. Establish Leadership Teams - Roles stated but not limited to those identified on 

the agenda 

a. Project Manager-Randee Frost 

b. Outreach Committee Chair –Terri Lindow 

c. Building Coordinators-Kate Farley, Karen Farnsworth 

d. Financial Committee Chair/treasurer-TBD 

e. Secretary-Sandee Escene 

 

2. Garden Design with John Barker 

a. Updated detailed drawings & option A “The Web” including parcel map 

b. Laura approved survey of the site 

c. Possible berm, grass/sod pile on Barton 

d. Possible rain garden 

e. Discussed number of shady beds -  possible 57 10 x 10 beds 

f. Construction cost estimate fluctuated ($37k) Nic is a good source of 

material donations.  Tracking material list with an eye to securing or 

targeting discounts. Donation of trees (Red Cedar/Black Locust) for 

Issaquah saw Mill. 

g. Material storage on site – Laura will allow it.   

h. Parking – ADA – driveway with bulk storage on SW corner – concern 

stated re transition, safety and maintenance. 

i. DOT roadway 25’ of North Border – Laura indicated there is a paid permit 

for SDOT inspection. 

j. Rain garden and noise mitigation for south neighbor (night worker) 

possible remittance from City for rain mitigation. 

k. Advertising vs sponsorship of garden elements “children’s” play space vs 

labeled paver bricks 

l. Decided to kill the Hornbeams – 3 tall specimens on 34
th

 planting strip 

m. Planting strip development discussed 

n. Steering Committee vote,  11- 4 tree stays. 
      


